



Project Schedule

DEMO DOCUMENT - NOT VALID FOR COMMERCIAL OR LEGAL USE

Phase	Start	Finish
Mobilization	08/01/2026	09/05/2026
Earthwork	09/15/2026	10/20/2026
Foundations	10/30/2026	12/04/2026
Structure	12/14/2026	01/18/2027
Envelope	01/28/2027	03/04/2027
MEP Rough-In	03/14/2027	04/18/2027
Drywall	04/28/2027	06/02/2027
Flooring	06/12/2027	07/17/2027
Ceilings	07/27/2027	08/31/2027
Finishes	09/10/2027	10/15/2027
Commissioning	10/25/2027	11/29/2027
Closeout	12/09/2027	01/13/2028

DEMO DOCUMENT - NOT VALID FOR COMMERCIAL OR LEGAL USE