



Project Schedule

DEMO DOCUMENT - NOT VALID FOR COMMERCIAL OR LEGAL USE

Phase	Start	Finish
Mobilization	02/10/2026	03/17/2026
Earthwork	03/27/2026	05/01/2026
Foundations	05/11/2026	06/15/2026
Structure	06/25/2026	07/30/2026
Envelope	08/09/2026	09/13/2026
MEP Rough-In	09/23/2026	10/28/2026
Drywall	11/07/2026	12/12/2026
Flooring	12/22/2026	01/26/2027
Ceilings	02/05/2027	03/12/2027
Finishes	03/22/2027	04/26/2027
Commissioning	05/06/2027	06/10/2027
Closeout	06/20/2027	07/25/2027

DEMO DOCUMENT - NOT VALID FOR COMMERCIAL OR LEGAL USE