



Project Schedule

DEMO DOCUMENT - NOT VALID FOR COMMERCIAL OR LEGAL USE

Phase	Start	Finish
Mobilization	05/01/2026	06/05/2026
Earthwork	06/15/2026	07/20/2026
Foundations	07/30/2026	09/03/2026
Structure	09/13/2026	10/18/2026
Envelope	10/28/2026	12/02/2026
MEP Rough-In	12/12/2026	01/16/2027
Drywall	01/26/2027	03/02/2027
Flooring	03/12/2027	04/16/2027
Ceilings	04/26/2027	05/31/2027
Finishes	06/10/2027	07/15/2027
Commissioning	07/25/2027	08/29/2027
Closeout	09/08/2027	10/13/2027

DEMO DOCUMENT - NOT VALID FOR COMMERCIAL OR LEGAL USE