



Project Schedule

DEMO DOCUMENT - NOT VALID FOR COMMERCIAL OR LEGAL USE

Phase	Start	Finish
Mobilization	03/01/2026	04/05/2026
Earthwork	04/15/2026	05/20/2026
Foundations	05/30/2026	07/04/2026
Structure	07/14/2026	08/18/2026
Envelope	08/28/2026	10/02/2026
MEP Rough-In	10/12/2026	11/16/2026
Drywall	11/26/2026	12/31/2026
Flooring	01/10/2027	02/14/2027
Ceilings	02/24/2027	03/31/2027
Finishes	04/10/2027	05/15/2027
Commissioning	05/25/2027	06/29/2027
Closeout	07/09/2027	08/13/2027

DEMO DOCUMENT - NOT VALID FOR COMMERCIAL OR LEGAL USE